

STATE OF VERMONT  
PUBLIC SERVICE BOARD

Docket No. 7081

Investigation into Least-Cost Integrated Resource     )  
Planning for Vermont Electric Power Company,        )  
Inc.'s Transmission System                                )

Order entered: 8/27/2009

**ORDER RE MODIFICATION OF SCHEDULE FOR NORTH RUTLAND/COLD RIVER PROJECT**

By letter dated April 29, 2009, Central Vermont Public Service Corporation ("CVPS") submitted an informational filing stating that it would need until December 31, 2009, to complete the transmission analysis for the North Rutland/Cold River Project, because it has determined that it needs to collaborate with Vermont Electric Power Company, Inc. to complete the analysis. The analysis had previously been scheduled to be completed by April 30, 2009. In its filing, CVPS states that, to the extent that Board approval for the schedule enlargement is required, the information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of May 26, 2009, for parties to comment on the proposed extension. No comments were filed.

We conclude that CVPS has provided a reasonable basis for the modified date set forth in its April 29 letter. We therefore approve the schedule modification.

**So ORDERED.**

Dated at Montpelier, Vermont, this 27<sup>th</sup> day of August, 2009.

<u>s/James Volz</u>	)	
	)	PUBLIC SERVICE
	)	
<u>s/David C. Coen</u>	)	BOARD
	)	
	)	OF VERMONT
<u>s/John D. Burke</u>	)	

OFFICE OF THE CLERK

FILED: August 27, 2009

ATTEST: s/Susan M. Hudson  
Clerk of the Board

*NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested to notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. (E-mail address: psb.clerk@state.vt.us)*