

Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution		Initial OPAs		DPS Benchmarking Study	
Initial Workshop	12/18	Notice to Public on Process and Soliciting Comments	1/4-1/8	Issue RFP	1/04
				Responses Due	1/25
1 st Draft of Comprehensive Document (DPS)	2/1	Workshop on Criteria & OPA Process	1/22	Decision on Contractor	2/1
2 nd Workshop	2/8-2/19	Board Memo on What Initial OPA Process Should Be	2/16	Negotiations Concluded	2/05
2 nd Draft of Comprehensive Document	3/15	Data Gathering and Investigation	Through 5/07	State Approval of Contract	2/17-3/05
3 rd Workshop (if necessary)	3/22-3/26	Submission of Recommendations and Proposed Findings to PSB	5/07	Draft Report	4/08
3 rd Draft of Comprehensive Document and 1 st Draft of Order(s) of Appointment	4/15	First OPA Workshop	5/17-5/20	Final Report	4/30
4 th Workshop (if necessary)	4/22-4/26	Second OPA Workshop (if necessary)	5/25-5/27		
Second Draft of Order(s) of Appointment	5/14	Final Opportunity to Submit Written Comments	6/2		
Earliest Date for Order of Appointment	6/25	Earliest Date for Board Findings/Order	6/25		

Demand Resources Plan Proceeding for 2012-2022, including potential studies, goals, budgets, and setting of performance indicators

DPS EE potential study to be completed by August 2010
 Start Board proceeding no later than August 2010
 Target Date for Board Order setting goals, budgets and performance indicators: May 2011

abishop

J:\7466\7466 Schedule for Phase 2.wpd

Heisei22 1 14