

Addison Natural Gas Project Phase I
 248 NSC 4 - Rotax Road Reroute
 Prepared by: VHB
 November 3, 2015

Change #	Category	VHB NR Sheet # ¹	CHA Sheet # ²	MP Range		Project Component	Town	LLN (Landowner)	Description of Change	Reason for Change	Impact
				Start	End						
PH1-NAN1	Alignment Change	22 & 23	ANGP-EPSC-050 and 051	23.9	24.7	Transmission Main	Monkton	134 (Norris), 135 (Mayo), 135.01 (Latreille), 137 (Rotax Road) and 138 (Latreille)	Realign approximately 3,400 feet of pipeline from station 1266+55 to 1301+00 using open trench construction for the entire distance.	Reduce construction costs by avoidance of LLN 134.05 property and associated 800 foot HDD	Decrease in wetland impacts. Slight increase in stream impacts. Change in LOD. Avoids significant archaeological sites. Changes to be filed with the ANR/USACE in upcoming collateral permit amendments.

¹ANGP Phase 1 Natural Resource Maps prepared by VHB dated December 13, 2013 and revised October 27, 2015

²ANGP Phase 1 Erosion Prevention and Sediment Control Plans Prepared by CHA dated June 28, 2013 and last revised October 26, 2015