

## Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution		Initial OPAs		DPS Benchmarking Study	
Initial Workshop	12/18	Notice to Public on Process and Soliciting Comments	1/4-1/8	Issue RFP	1/04
				Responses Due	1/25
1 <sup>st</sup> Draft of Comprehensive Document (DPS)	2/1	Workshop on Criteria & OPA Process	1/22	Decision on Contractor	2/1
2 <sup>nd</sup> Workshop	2/8-2/19	Submission of Proposed Evaluation Criteria to Board	2/5	Negotiations Concluded	2/05
2 <sup>nd</sup> Draft of Comprehensive Document	3/15	Board Memo on What Initial OPA Process Should Be	2/16	State Approval of Contract	2/17-3/05
3 <sup>rd</sup> Workshop (if necessary)	3/22-3/26	Data Gathering and Investigation	Through 5/07	Draft Report	4/08
3 <sup>rd</sup> Draft of Comprehensive Document and 1 <sup>st</sup> Draft of Order(s) of Appointment	4/15	Submission of Recommendations and Proposed Findings to PSB	5/07	Final Report	4/30
4 <sup>th</sup> Workshop (if necessary)	4/22-4/26	First OPA Workshop	5/17-5/20		
Second Draft of Order(s) of Appointment	5/14	Second OPA Workshop (if necessary)	5/25-5/27		
Earliest Date for Order of Appointment	6/25	Final Opportunity to Submit Written Comments	6/2		
		Earliest Date for Board Findings/Order	6/25		