

## Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution			Initial OPAs			DPS Benchmarking Study	
Initial Workshop	12/18		Notice to Public on Process and Soliciting Comments	1/4-1/8		Issue RFP Responses Due	1/04 1/25
1 <sup>st</sup> Draft of Comprehensive Document (DPS)	2/1		Workshop on Criteria & OPA Process	1/22		Decision on Contractor	2/1
2 <sup>nd</sup> Workshop	2/8-2/19		Submission of Proposed Evaluation Criteria to Board	2/5		Negotiations Concluded	2/05
2 <sup>nd</sup> Draft of Comprehensive Document	3/15		Board Order on What Initial OPA Process Should Be	3/9		State Approval of Contract	2/17-3/05
3 <sup>rd</sup> Workshop (if necessary)	3/22-3/26		Data Gathering and Investigation	Through 5/25		Draft Report	4/29
3 <sup>rd</sup> Draft of Comprehensive Document and 1 <sup>st</sup> Draft of Order(s) of Appointment	4/15		Parties to File Draft Information to Be Considered by Board in Initial OPAs	4/29		Final Report	5/25
4 <sup>th</sup> Workshop (if necessary)	4/22-4/26		First OPA Workshop	5/11			
Second Draft of Order(s) of Appointment	5/14		Parties to File Final Information to Be Considered by Board in Initial OPAs	5/25			
Earliest Date for Order of Appointment	After 7/22		Second OPA Workshop (if necessary)	6/7			
			Parties to File Recommendations and Proposed Findings	6/17			
			Parties to File Responses to Recommendations	7/1			
			Target Date for Proposal for Decision	7/22			

abishop

N:\Commons\EEU Project\WIP\Docket 7466 (Restructuring)\7466ScheduleforPhase2Rev2.wpd

Heisei22 3 19