

STATE OF VERMONT  
PUBLIC SERVICE BOARD

Docket No. 6656

Investigation into compliance by Adelpia )  
Cable Communications with the provisions of )  
the Final Order in Dockets 6101 and 6623 )

PROCEDURAL ORDER

In the Final Order in Dockets 6101 and 6223, Adelpia Cable Communications ("Adelpia") was ordered to upgrade or rebuild all of its systems by December 31, 2003. A schedule for the rebuild was filed by Adelpia and was appended to the Final Order as Appendix D.

During the hearings in Docket 6101, Adelpia indicated that it was already ahead of the schedule it had presented and that it actually expected to complete most or all of the upgrades ahead of schedule. However, the Board has received no explicit information on construction progress. Therefore, Adelpia is hereby directed to prepare a brief status report on its upgrade. A report using the form of Appendix D, showing system names and completion dates, will suffice. The report shall be filed at the Board and at the Vermont Department of Public Service not later than Friday, May 31, 2002. Since the time provided is fairly brief, I will emphasize that an accurate accounting of systems completed is more important than either the exact date when systems were completed or the estimated dates of future completions.

Dated at Montpelier, Vermont, this 22<sup>nd</sup> day of May, 2002.

s/John P. Bentley  
John P. Bentley, Esq.  
Hearing Officer

OFFICE OF THE CLERK

FILED: May 22, 2002

ATTEST: s/Susan M. Hudson

Clerk of the Board

*NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested to notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. (E-mail address: Clerk@psb.state.vt.us)*