

## Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution			Initial OPAs			DPS Benchmarking Study	
Initial Workshop	12/18		Notice to Public on Process and Soliciting Comments	1/4-1/8		Issue RFP Responses Due	1/04 1/25
1 <sup>st</sup> Draft of Comprehensive Document (provided to parties)	2/1		Workshop on Criteria & OPA Process	1/22		Decision on Contractor	2/1
2 <sup>nd</sup> Draft of Comprehensive Document	4/2		Submission of Proposed Evaluation Criteria to Board	2/5		Negotiations Concluded	2/05
2 <sup>nd</sup> Workshop	4/23		Board Order on What Initial OPA Process Should Be	3/9		State Approval of Contract	2/17-3/05
Comments due on Group A & B recommendations and Group C issues	5/7		Data Gathering and Investigation	Through 5/25		Draft Report	4/29
Reply comments due on Group A & B recommendations and Group C issues	5/14		Parties to File Draft Information to Be Considered by Board in Initial OPAs	4/29		Final Report	5/25
Target Date for PFD on Group A, B and C issues	5/28		First OPA Workshop	5/11			
3 <sup>rd</sup> Draft of Comprehensive Document and 1 <sup>st</sup> Draft of Order(s) of Appointment	5/28		Parties to File Final Information to Be Considered by Board in Initial OPAs	5/25			
3 <sup>rd</sup> Workshop	6/8		Parties to File Requests for 2 <sup>nd</sup> Workshop	6/1			
4 <sup>th</sup> Draft - Comp. Document & 2 <sup>nd</sup> Draft - Order of Appointment	6/29		2 <sup>nd</sup> OPA Workshop (if necessary)	6/7			
4 <sup>th</sup> Workshop	7/1		Parties' Recommendations and Proposed Findings Due	6/17			
Earliest Date for Order of Appointment	After 7/22		Parties to File Responses to Recommendations	7/1			
			Target Date for PFD	7/22			

