

Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

| Phase 2 Issue Resolution | | Initial OPAs | | DPS Benchmarking Study | |
|--|------------|---|--------------|----------------------------|--------------|
| Initial Workshop | 12/18 | Notice to Public on Process and Soliciting Comments | 1/4-1/8 | Issue RFP Responses Due | 1/04 1/25 |
| 1 st Draft of Comprehensive Document (provided to parties) | 2/1 | Workshop on Criteria & OPA Process | 1/22 | Decision on Contractor | 2/1 |
| 2 nd Draft of Comprehensive Document | 4/2 | Submission of Proposed Evaluation Criteria to Board | 2/5 | Negotiations Concluded | 2/05 |
| 2 nd Workshop | 4/23 | Board Order on What Initial OPA Process Should Be | 3/9 | State Approval of Contract | 2/17-3/05 |
| Comments due on Group A & B recommendations and Group C issues | 5/7 | Data Gathering and Investigation | Through 5/25 | Draft Report | 4/29 |
| Reply comments due on Group A & B recommendations and Group C issues | 5/14 | Parties to File Draft Information to Be Considered by Board in Initial OPAs | 4/29 | Final Report | 5/25 |
| Target Date for Proposal for Decision on Group A, B and C issues | 5/28 | First OPA Workshop | 5/11 | | |
| 3 rd Draft of Comprehensive Document and 1 st Draft of Order(s) of Appointment | 5/28 | Parties to File Final Information to Be Considered by Board in Initial OPAs | 5/25 | | |
| 3 rd Workshop | 6/8 | Second OPA Workshop (if necessary) | 6/7 | | |
| Earliest Date for Order of Appointment | After 7/22 | Parties to File Recommendations and Proposed Findings | 6/17 | | |
| | | Parties to File Responses to Recommendations | 7/1 | | |
| | | Target Date for PFD | 7/22 | | |

