

Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

| Phase 2 Issue Resolution | | Initial OPAs | | DPS Benchmarking Study | |
|--|-----------|--|--------------|----------------------------|-----------|
| Initial Workshop | 12/18 | Notice to Public on Process and Soliciting Comments | 1/4-1/8 | Issue RFP | 1/04 |
| | | | | Responses Due | 1/25 |
| 1 st Draft of Comprehensive Document (DPS) | 2/1 | Workshop on Criteria & OPA Process | 1/22 | Decision on Contractor | 2/1 |
| 2 nd Workshop | 2/8-2/19 | Submission of Proposed Evaluation Criteria to Board | 2/5 | Negotiations Concluded | 2/05 |
| 2 nd Draft of Comprehensive Document | 3/15 | Board Memo on What Initial OPA Process Should Be | 2/16 | State Approval of Contract | 2/17-3/05 |
| 3 rd Workshop (if necessary) | 3/22-3/26 | Data Gathering and Investigation | Through 5/07 | Draft Report | 4/08 |
| 3 rd Draft of Comprehensive Document and 1 st Draft of Order(s) of Appointment | 4/15 | Submission of Recommendations and Proposed Findings to PSB | 5/07 | Final Report | 4/30 |
| 4 th Workshop (if necessary) | 4/22-4/26 | First OPA Workshop | 5/17-5/20 | | |
| Second Draft of Order(s) of Appointment | 5/14 | Second OPA Workshop (if necessary) | 5/25-5/27 | | |
| Earliest Date for Order of Appointment | 6/25 | Final Opportunity to Submit Written Comments | 6/2 | | |
| | | Earliest Date for Board Findings/Order | 6/25 | | |

abishop

J:\7466\7466ScheduleforPhase2Rev.wpd

Heisei22 2 8