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INDC3 SAP3 VWP3 401 WQC3 404 USACE3
Floodways, 

§6086(a)(1)(D)
Streams, §6086(a)(1)(E)

Wetlands, 
§6086(a)(1)(G)

Soil Erosion, 
§6086(a)(4)

RINA, 
§6086(a)(8)

Necessary Wildlife Habitat & 
Endangered Species, 

§6086(a)(8)(A)

Aesthetics 
248(b)(5)

Historic sites 248(b)(5)

PH1‐NAN1
Alingment 
Change

22 & 23 ANGP‐EPSC‐050 and 051
Realign approximately 3,400 feet of pipeline from 
station 1266+55 to 1301+00 using open trench 

construciton for the entire distance.
6/30/2015

Amendment 
Required

Amendment 
Required

Amendment 
Required

Amendment 
Required

Amendment 
Required

None

Stream crossing location 
and method changed 
from HDD to open 

trench.  SAP 
amendment required

Change in Class II and 
Class III wetland impacts; 

VWP, 401 and 404 
amendments required

Change in LOD, INDC 
amendment requried

None None None
Potential Impacts 

Avoided

1ANGP Phase 1 Natural Resource Maps prepared by VHB dated December 13, 2013 and revised October 27,  2015
2ANGP Phase 1 Erosion Prevention and Sediment Control Plans Prepared by CHA dated June 28, 2013 and last revised October 26, 2015
3Request for Amendment to be submitted in November/December 2015
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Collateral Permit Action(s) Needed Potential Impacts under Section 248 Criteria Date of Plans 
with Change 

Shown 
(ANR/PSB 
Submittal)
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