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Impact

PH1‐12 AC 12
ANGP‐EPSC‐
024 and 025

11.89 12.12 Transmission Main Williston 56 (B. Boss)

Move 1,165 feet of pipe to the east 
side of LLN 56, adjacent to the VELCO 
corridor, extend  access road K to the 

revised corridor.

At the landowner's request, relocate the 
pipe to the east side of the parcel to 

minimize impact to the overall area of the 
lot and avoid a future septic area.

Slight increase in wetland impact, and 
change to LOD.  These changes have been 
identified in the June 2015 collateral permit 

filings.

PH1‐14 MLV 14
ANGP‐EPSC‐

029
MLV Williston

78 (Chaloux); 80 
(Cavanaugh)

Relocate MLV‐2 from the north side 
of Lincoln Road (LLN 78) to the South 

Side of Lincoln Road (LLN 80) to 
accommodate landowner's request

Landowner's request to not host the MLV.  
Adjacent landowner is amenable to hosting 

the MLV.

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐16A AC 14
ANGP‐EPSC‐

031  
15.35 15.62 Transmission Main St. George

82.09 (Pilsbury) & 82.1 
Breezy Valley Storage

Realign pipeline along VELCO ROW   Avoid self storage unit area at LO request
Change in LOD only. Reflected in the June 

2015 INDC Amendment.

PH1‐16 AR 14
ANGP‐EPSC‐
031  & ANGP‐

T‐G‐008
Access Road St. George 82.09 (Pilsbury) Relocate Access Road Q off Route 2A

Utilize landowner's newly constructed road 
and avoid need to modify existing farm road

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐18 AR 15
ANGP‐EPSC‐
032 & ANGP‐T‐

G‐009
Access Road St. George

83.13 (Dawson 1999 Limited 
Partnership); 84.01 (Dawson 
1999 Limited Partnership)

Relocate Access Road S from the 
south side of LLN 84.01 to the north 
side on LLN 83.13 to provide more 

direct access to the ROW.

Per the requests of the landowner, the 
location of the access road was moved from 
the parking lot to a grass strip adjacent to 
the existing business park entry drive.

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐19 AC 15 to 16
ANGP‐EPSC‐

035
Transmission Main St. George  93 (Burnett)

Relocate the pipeline along Route 
116 across Rocky Ridge golf course.

Per the requests of the landowner, the 
location of the pipeline easement was re‐
routed to minimize impact to the golf 
course improvements and minimize 

interruptions to the course

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

A‐08 AC 16
ANGP‐EPSC‐

035
17.1 17.3 Transmission Main St. George 93 (Burnett)

Alignment revision to avoid golf 
infrastructure

Landowner Request
No changes since the September 2013 
ANR/USACE collateral permit filings 

PH1‐22 (1) MLV 18
ANGP‐EPSC‐
040 & ANGP‐T‐

G‐009
19.62 19.83 Access Road Hinesburg 108 (Clark)

Relocate the pipeline alignment and 
MLV‐3 to the east side of LLN 108, 
adjacent to Lagoon Road.  Move 

Access Road to MLV from 
Charlotte/Hinesburg Road to Lagoon 
Road. Revise Access Road W due to 

re‐alignment. 

Relocates the MLV access drive off the main 
road to a secondary gravel road

Slight increase in wetland impact, and 
change to LOD.  These changes have been 
identified in the June 2015 collateral permit 

filings.
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PH1‐22 (2) AC 18 to 19

ANGP‐EPSC‐
041, 042, 043 
& ANGP‐T‐G‐

008

19.83 20.92 Transmission Main Hinesburg
110 (Carse); 110.03 (Carse) 
111 (Hazen); 112 (UVM)

Relocation of mainline to the east 
side of the parcel for a portion of the 

property (approx. 3,500 feet).  
Relocation of mainline to the west of 

the proposed corridor by 
approximately 50 feet. Addition of 
Access Road AR off Baldwin Road 
utilizing an existing access on the 

southern end of the parcel.  Updated 
wetland/stream delineations.

Landowner considerations regarding 
pipeline routing on LLN 110, LLN 111.  Avoid 

potential impacts to archeologically 
sensitive areas along the original pipeline 
corridor and provide an alternative access 
route to the pipeline to move materials to 

the ROW.  

Changes to wetland, wetland buffer and 
stream impacts, and change to the LOD.  
These changes have been identified in the 

June 2015 collateral permit filings.

PH1‐25 AR 20
ANGP‐EPSC‐
046 & ANGP‐T‐

G‐009
Access Road Hinesburg 120 (Matthew Baldwin)

Widen existing Access Road Y and 
reconfigure ATWS off of Drinkwater 

Road

Accommodate truck turning radius Access 
Road Y

Slight increase in wetland and wetland 
buffer impacts, and change to LOD.  These 
changes have been identified in the June 

2015 collateral permit filings.

PH1‐25B AR 20
ANGP‐EPSC‐
048 & ANGP‐T‐

G‐007B
Access Road Hinesburg 124 (Ames) Add flares to Access Road "AK" Constructability

Slight increase in wetland and stream 
impacts, and change to LOD.  These changes 

have been identified in the June 2015 
collateral permit filings.

PH1‐NAN2 NR 22
ANGP‐EPSC‐

051
24.55 24.78 Transmission Main Monkton  138 (Latreille)

Delineated natural resource data 
replaces approximated data

Update natural resource impacts

Slight increase in wetland and wetland 
buffer impacts, and change to LOD.  These 
changes have been identified in the June 

2015 collateral permit filings.

PH1‐28 MLV 22  & 23
ANGP‐EPSC‐
051 and 55

Moved 
From 24.8 

Moved to 
26.4

MLV Monkton
140 (VGS); 156(Menard now 

VGS)
Realign pipeline and relocate MLV‐4 
and rectifier bed from LLN 140 to 156 

Relocation of the MLV to a more readily 
accessible parcel

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐29 AR 24
ANGP‐EPSC‐
056 & ANGP‐T‐

G‐010
Access Road Monkton

163 (Bowen); 164 (Radler 
and Buscaglia); 165 

(Charmley); 166 (Bowen) 

Widen/lengthen existing Access Road 
AC off of Monkton Road

Accommodate truck turning radius Access 
Road AC

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

A‐18 MLV 30
ANGP‐EPSC‐

072
MLV New Haven 229 (VELCO) Relocated MLV‐6 and access VELCO Request

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐38 AR 31
ANGP‐EPSC‐
075 & ANGP‐T‐

G‐10
Access Road New Haven  236 (Ind. Explosives)

Add new Access Road AW off of 
Town Hill Road on existing entrance 
driveway; Replaces access road AG

VGS and Landowner preference

Slight decrease in wetland impacts, and 
change to LOD.  These changes have been 
identified in the June 2015 collateral permit 

filings.
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PH1‐41 AR 33
ANGP‐EPSC‐
079 & ANGP‐T‐

G‐007B
Access Road New Haven 252 (Hill)

Add temporary Access Road AQ from 
Hunt Road to pipeline corridor (utilize 

existing curb cut for farm road).
Additional construction access location

Change in LOD only. Reflected in the June 
2015 INDC Amendment.

PH1‐42 AC  34 to 35

ANGP‐EPSC‐
083A, 083B, 
084A and 
084B

40.4 41.06 Transmission Main Middlebury
273.01 (Dupoise); 265.01 & 
265.02 (VTrans); 275.01 & 
277.01 (Delineation Corp.) 

Adjust pipeline alignment and 
(cathodic protection system) approx. 
10‐20 feet west for approximately 

3,480 feet. 

Vtrans/US‐7 boundary reconciliation (tax 
map boundary vs. actual boundary). 

Vtrans/US‐7 boundary shifted 
approximately 16 feet west. 

Slight increase in wetland, wetland buffer 
and stream impacts, and change to LOD.  
These changes have been identified in the 

June 2015 collateral permit filings.

1Category Descriptions: AC = Alignment Change, AR = Access Road Change, MLVs  = Mainline Valve Station Change and NR = Natural Resources Data Update
2ANGP Phase 1 Natural Resource Maps prepared by VHB dated December 13, 2013 and revised June 29, 2015
3ANGP Phase 1 Erosion Prevention and Sediment Control Plans Prepared by CHA dated June 28, 2013 and last revised June 30, 2015

38.25
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